WSDOT’s Schedule to Identify and Address ADA Barriers in
Public Rights of Way

2015-2017

e Attain approval / concurrence of the prioritization methodology contained in the 2016-
2017 Transition Plan submittal. Specifically, the concept of combined consideration of
demographic and geographic parameters.

e Continue (from 13-15 biennium) the development of an automated program to
electronically execute the prioritization methodology. Complete the Information
Technology (IT) Pre-Project Scoping Statement to ensure Input-Output-Results are
consistent with the ADA program requirements.

e Work with IT develop a schedule for development of programming the multi-interfaced
program once the Pre-Scoping is accepted.

e Simultaneously, manually apply the prioritization methodology to a random sample of
the current 2015-2017 biennium active and planned ADA projects with AD dates after
January 1, 2017. This will validate prioritization of projects on the list.

e The ADA Compliance Manager and staff serve a central role in receiving, tracking and
resolving public complaints.

0 Log complaints filed from Public Rights of Way system users so as to evaluate
priority relative to selection criteria. An eyes-on evaluation either by visiting
location or utilizing SRview will be conducted by Regional personnel. Those
findings of significant impact will be submitted for programming based on the
determined priority.

e Update the ADA features collection database with newly acquired data either in the
form of specific data or a pass-fail analysis.

e Specific scheduling of feature not yet measured will be addressed in future revision of
the Transition Plan as the GIS capability is realized. The GIS effort will be conducted in
the 17-19 biennium once the prioritization criteria source is identified and integrated
into our data base.
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2017-2019
2019-2021

Continue the SRview (video aid), as applicable, to assist the identification effort to
identify intersections and/or features, provides a complete inventory of the features’
locations not found in the current database.

Specific scheduling of feature not yet measured will be addressed in future revision of
the Transition Plan as the GIS capability is realized. The GIS effort will be continuing in
the 17-19 biennium once the prioritization criteria source is identified and integrated
into our data base.

Revise / update Transition Plan with the number of barriers removed.

Re-prioritize projects as necessary for annual planning, submittal / reporting.

Update the Priority Projects List to reflect current project selection based on manual
analyses or automated features of the database.

Continue the development of the automated and program integrated prioritization
program.

Update the ADA features collection database with newly acquired data either in the
form of specific measured data or a pass-fail analysis.

Review and/or implement a discovery procedure that addresses occurring barriers.

Approximately 206 WSDOT P1 PROGRAM ROADWAY PRESERVATION PROIJECTS, in
addition to priority projects, will be evaluated.

In addition to the applicable ADA requirements for alteration projects (see Design Manual
1510.05(2)), within the project limits of WSDOT preservation paving (both HMA and chip seal
(BST)) projects, there will be an evaluation of the following features for compliance with the

applicable accessibility criteria in the Design Manual Chapter 1510 when the features are within
state jurisdiction:

All pedestrian street crossings,

Crosswalks,

Existing sidewalks (to remove accessibility obstructions) within project limits,
Existing traffic islands and raised medians within a pedestrian access route,
Existing pedestrian pushbuttons, and

WSDOT maintained signal systems in priority areas.

For specific evaluation criteria refer to the ADA Guidance — Pavement Preservation Projects
memorandum dated 12/05/2016.
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